




TRANSITION TIMELINE





TRANSITION TIMELINE

2016

- March 25:** H.B. 325 passed in 2016 General Session
- March – Oct.:** Transition committee meets weekly
- May 2:** Transition Plan draft posted on jobs.utah.gov/usortransition
- May – Sept.:** DWS/USOR office visits by Jon Pierpont and Darin Brush
- May 2-25:** Public input sessions and feedback
- June 1:** Transition Plan finalized; Plan submitted to Legislature
- June 1-Oct. 1:** Bi-weekly updates posted on website
- July 1:** USOR staff moves to DWS Admin North and Buffmire Building
- Sept. 1:** DTS tracking system assets collected; Risk and security assessments complete
- Sept. 30:** Job title changes for USOR leadership; USOR employee onboarding with HR
- Oct. 1:** Transition complete:
- USOR hotline transferred
 - 2017 DWS/USOR budget established
 - USOR grants and federal funds reassigned to DWS

2017

- June 30:** USOR offices evaluated for tech infrastructure
- July 1:** USOR staff integrated into DWS annual training cycle